- Pioneer Mountains Scenic Byway MT PFH 73-1(5)
~ Weekly Newsletter

Work completed during the week of Auqust 21 through August 27:

>

Debco Construction completed installation of the culvert across the mainline at Hot
Springs Creek and began installation of the box culvert across the mainline at Blue Creek.
Excavation, embankment, and topsoil placement progressed, as did riprap blanket
installation. Coleman Construction continued work on the snowmoblle bridge and Cuddy &
Associates continued survey staking. B

Activities scheduled for the week of August 28 througheSeptember 3:

Debco Construction will continue with roadway excavat'io'p_, e_mbankment, culvert
installation, riprap blanket installation, and topsoil placement Survey staking by Cuddy &
Associates will continue and \work: on| the mainline’ brldge by Colefman Construction will

begin this week: h&.‘ _
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Traffic Control: ' ‘-_“_q_____‘”‘-“-“"‘_"' e
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WEEKDAYS: Flaggers and 3 puot car' gwde trafflc through the I’éwer end of the project
as-needed (Dory Creek to “Elkhorn ﬁot Springs). Duﬁ'ﬁb construction of the_mainline
bridge over Grasshopper Creek, traffic will be routed across the single lane snowmobile
bridge. From Elkhorn Hot Springs to Price Creek, traffic signals and a pilot car guide
traffic through the detour route: FHE DETOUR IS STEEP AND NARROW. MAXIMUM
OVERALL VEHICLE LENGTH ON THE DETOUR ROUTE 1S 30 FEET.

WEEKENDS: THE BYWAY 1S OPEN TO PUBLIC TRAVEL!

Campqgrounds:

PRICE CREEK AND GRASSHOPPER CAMPGROUNDS ARE OPEN!

IT you have any questions or comments regarding the status of the project, please call me
at (406) 683-3452. Project information is also available at:
http://www.wfl.fha.dot.gov/projects/pioneer_mountains/
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Respectfully,
Daniel L. Christianson, Project Engineer
610 North Montana Street CL #8

Dillon, MT 59725
BUCKLE UP

Have a safe weekend! —
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